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Amelia County 3/22/2002 NCAS 3/27/02 Acknowledged receipt of letter via email
Bedford County 6/14/2000 NCAS 3/25/02 J. Barrett says will be ready by 5/1/02 - ordering trunks
Botetourt County 1/17/2002 NCAS 1/29/02 Call PSAP equipment will not be ready till 1/03
Charles City County 10/16/2001 N/A No sites at this time.
Charlottesville/Ablemarle 7/13/1999 2/5/2002 NCAS 6/21/2001 Implemented - Phase I - NCAS  February 5, 2002
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase I - NCAS  August, 2001
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 Implemented - Phase I - NCAS  April 10, 2002
Clarke County 8/1/2001 4/29/2002 NCAS Implemented - Phase I - NCAS  April 29, 2002
Colonial Heights, City of 3/4/2002 NCAS 4/24/02 PSAP is working with Motorola and Verizon to get equipment - waiting on update
Danville, City of 2/22/2001 Proj 5/2002 CAS 4/29/02-Trunks converted to ss7-Phase I projected 5/2002
Dinwiddie County 10/16/2001 NCAS 5/29/02-Denise Absher-PSAP under construction-Won't be ready until late summer
Emporia, City of 9/17/2001 NCAS 3/29/02 CPE upgrade to be completed 5/1/02 
Fluvanna County 4/102 5/1/02 Phase I request received by E911 Specialist
Franklin, City of 8/30/2001 NCAS Working with Intrado to implement with NCAS solution
Frederick County 7/12/2001 4/26/2002 NCAS Implemented - Phase I NCAS April 26, 2002
Fredericksburg, City of 3/29/2002 4/2/02  Called PSAP manager to acknowledge letter - order trunks 6/02
Gloucester County 10/3/2001 NCAS 1/25/02 Stand Alone ALI PSAP plans to be ready 7/02 - call about trunk order 5/1/02 
Goochland County 3/20/2002 NCAS 3/22/02 - Called to acknowledge receipt of Phase I request
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 Implemented - Phase I NCAS August, 2001
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase I NCAS March 26, 2002
Harrisonburg 5/1/1999 2/5/2002 NCAS Implemented - Phase I NCAS February 5, 2002
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 Implemented - Phase I NCAS March 20, 2002
Hopewell, City of 7/26/2001 Proj 5/2002 NCAS 4/29/02-PSAP trunks not installed-Testing scheduled for May 2002
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase I NCAS March 21, 2002
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 Implemented - Phase I NCAS 2/13/02
Louisa County 12/4/2001 NCAS 3/12/03 Checked with PSAP - call back 5/1/02 to see if equipment ready yet
Lunenburg County 1/9/2002 NCAS No sites at this time.
Lynchburg, City of 2/8/2000 5/19/2000 CAS 9/26/2001 Implemented - Phase I CAS
Martinsville/Henry County 9/1/2000 8/15/2001 CAS 9/17/2001 Implemented - Phase I CAS
Mecklenburg County 12/3/2001 NCAS 4/29/02-Left message w/ Linda Cage. Waiting on update from PSAP
Montgomery County 3/8/2001 Proj 6/2002 NCAS Working with Intrado to implement with NCAS solution
New Kent County 9/17/2001 NCAS 4/29/02-Per Sgt. Gardner, PSAP won't be ready for several months.
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 Implemented - Phase I NCAS August, 2001
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I NCAS  August, 2001
Northampton/Accomack 11/27/2000 3/14/2002 NCAS 9/25/2001 Implemented - Phase I NCAS 3/14/02
Nottoway County 2/25/2002 NCAS 3/4/02 Called PSAP to acknowledge letter - order trunks 6/1/02
Orange County 8/17/2001 Proj 5/2002 NCAS 5/1/02 Testing underway. Should be completed 1st week of May
Petersburg, City of 10/10/2001 NCAS 3/21/02 PSAP will not be ready for E911 till after 5/1/02 - will call us back with update
Pittsylvania County 2/6/2001 NCAS 4/4/2002 Working with Intrado to implement with NCAS solution
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 Implemented - Phase I NCAS August, 2001
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase I NCAS 4/11/02
Pulaski County 7/3/2001 NCAS Working with Intrado to implement with NCAS solution
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Prince George County 12/10/2001 NCAS 1/31/2002 PSAP working on equipment install - call back 4/15/02 update - order trunks 
Radford, City of 9/25/2001 NCAS Working with Intrado to implement with NCAS solution
Richmond, City of 7/1/2000 Proj 5/2002 NCAS 9/6/2001 Display issues-Waiting on contact from PSAP to resolve 4/29/02
Roanoke, City of 1/16/2001 Proj 6/2002 NCAS Original letter sent 2001 not received - copy received -  trunks order placed
Roanoke County 2/2/2001 Proj 6/2002 NCAS Original letter sent 2/2/01 not received - received copy  - trunks order placed
Rockbridge County 3/29/2000 NCAS 3/14/02 Trunk order prepared - Intrado working on routing
Salem, City of 11/30/2000 Proj 6/2002 NCAS 3/6/2002 3/3/2002 Original letter sent 2000 not received - second ltr sent 12/17/01 - trunks order placed
Smyth County 4/18/2002 NCAS Called to acknowledge receipt of letter 4/18/02
Southampton County 11/15/2001 NCAS 1/31/02 Called PSAP equipment should be ready 5/02 - call back 4/02 to check   
Stafford County 9/21/2001 NCAS 4/1/2003 Ready 4/1/02 - Working with Intrado to implement with NCAS solution
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 Implemented - Phase I NCAS August, 2001
Surry County 11/16/2001 N/A Contacted PSAP to state no sites at this time  
Sussex County 12/3/2001 NCAS 3/20/02  Talked with PSAP manager expects will be ready by 6/1/02
Virginia Beach, City of 1999 8/1/2000 NCAS Implemented - Phase I NCAS August, 2001
Warren County 11/19/2001 Proj 5/2002 NCAS By 12/1/02 Trunks installed 3/1/02 - Waiting for Sprint/CPE equipment upgrade due in 4/02
Washington County 1/4/2002 NCAS Working with Intrado for NCAS Solution
West Point, City of (King William) 1/24/2002 NCAS Acknowledged receipt of Letter
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase I NCAS 2/13/02
Winchester, City of 9/13/2001 Proj 5/2002 NCAS 4/29/02-Testing to begin 1st week of May 2002
York County 1999 8/1/2000 NCAS 3/14/2001 Implemented - Phase I NCAS August, 2001
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